
2006 Interregional Transportation Improvement Program 
Executive Summary 

 
The Department of Transportation’s (Department) five-year Interregional Transportation 
Improvement Program (ITIP) is prepared pursuant to Government Code 14526 and 
consists of projects funded from the interregional share, which is 25 percent of State 
Transportation Improvement Program (STIP) funding.  The STIP consists of two broad 
programs, the regional program funded from 75 percent of new STIP funding and the 
interregional program.  The 75 percent regional program is further subdivided by formula 
into county shares to be nominated by regions for projects that improve transportation in 
the region.  The 25 percent interregional share is nominated by the Department in the ITIP 
for projects that improve transportation between regions.  The ITIP also includes projects 
funded from Federal Transportation Enhancement (TE) funds. 
 
This ITIP was prepared consistent with the 2006 STIP Fund Estimate.  Nearly all ITIP 
projects were rescheduled to a later delivery fiscal year because advance programming in 
previous STIP cycles and of the need to address project escalation and overruns to current 
year projects.  As a result of severely constrained funding targets and significant cost 
increases, the basic strategy of this ITIP is to: 
 

1. Maintain current project delivery schedules in anticipation of potential additional 
revenues from state or partnership funding; and 

2. Keep project components (especially construction components) fully funded.  The 
majority of project cost increases are due to recent spikes in material construction 
and real estate costs. 

 
The STIP Fund Estimate provided a New Funds Target (or budget) for new programming 
totaling $265 million dollars.  This ITIP is requesting $275 million of new programming, 
or $10 million beyond the Fund Estimate New Funds Target.  Of this amount $270 million 
is to address cost increases to the existing ongoing program.  The ITIP proposes to add 
nine new TE funded, seven new PTA eligible and two new highway projects for a total of 
$73 million dollars.  Downward adjustments to other programmed ITIP projects for a total 
of $68 million result with a total ITIP new programming request of $275 million. 
 
This ITIP supports the Governor’s Strategic Growth Plan – GoCalifornia by funding 
preconstruction activities on several projects proposed for funding from General 
Obligation Bonds.  This ITIP is also consistent with the Administration’s Goods 
Movement Action Plan (GMAP), a critical element of the Governor’s Strategic Growth 
Plan – GoCalifornia.   
 
Preliminary analysis of ITIP projects consistent with requirements of Guideline 19 of the 
STIP Guidelines (Criteria for Measuring Performance and Cost-Effectiveness) is ongoing 
and will be available for consideration of the ITIP before the hearings for the STIP 
adoption. This analysis will be at a level appropriate to currently available performance 
data and evaluation tools.  Subsequent STIP cycles will have heightened levels of 
performance measurement and evaluation as data and tools improve. 


